GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

TRIBAL WELFARE DEPARTMENT – Tribal Sub plan 2017-18 – Providing additional infrastructure to (84)TW/Educational institutions to complete the works in full shape, which were sanctioned earlier under Building for School Complex (BSC), Educational Infrastructure (EI), SSA, CSS, IAP, Art.275(1) & NABARD grants – Administrative sanction – Orders- Issued.

SOCIAL WELFARE (TW.Edn.I) DEPARTMENT

G.O.MS.No. 47 **Dated: 14-06-2017**
Read:-

Special Commissioner of TW, Vijayawada, Letter No. Rc. G1/1100/2017 dt.13.04.2017.

*****

ORDER:

In the reference read above, the Special Commissioner of Tribal Welfare, Vijayawada has stated that the Deputy Engineer-In-Chief, Tribal Welfare submitted proposals for providing Additional Infrastructure to the (84) Tribal Welfare Educational institutions with an amount of Rs.3417.92 lakhs to complete the works in full shape, which were earlier taken up under Building for School Complex (BSC), Educational Infrastructure (EI), SSA, CSS, IAP, Art.275 (1) & NABARD and requested for according Administrative sanction. The details of district-wise works are as follows:-

S.No.	District	No. of Works	Required Amount (Rs . In Lakhs)
1.	Seethampet	14	540.92
2.	Parvathipuram	2	75.00
3.	Paderu	47	1843.50
4.	KR Puram	13	786.00
5.	Guntur	2	27.50
6.	Prakasam	1	10.00
7.	Kurnool	2	50.00
8.	Ananthapur	3	85.00
Total		84	3417.92

2. The Special Commissioner of Tribal Welfare, Vijayawada has requested the Government to accord administrative sanction for providing Additional Infrastructure to the (84) TW Educational Institutions with an amount of Rs. 3417.92 Lakhs so as to complete the works in full shape under Educational Infrastructure Grant of TSP 2017-18.

3. In the circumstances reported by Special Commissioner of TW, Vijayawada, Government after careful examination of the Proposal, hereby accorded administrative sanction for proving additional Infrastructure to the (84) TW Educational Institutions with an amount of Rs. 3417.92 laksh so as to complete the works in full shape under Educational Infrastructure Grant of TSP 2017-18, subject to ratification of the Nodal Agency for TSP and approval of the State Council for Development of SCs/STs. The Abstract with District wise details are shown in Annexure appended to the G.O.

4. The expenditure towards the above (84) works sanctioned shall be debited the following head of Account :-

"4225 - Capital Outlay on Welfare of SC, STs & OBCs
02 - Welfare of Scheduled Tribes
277 - Education
GH-11 - Normal State Plan

[P.T.O]

SH(83) - Education Infrastructure
530/53 - Major works/Other Expenditure (PLAN)”

5. The Special Commissioner of Tribal Welfare, Vijayawada and the Engineer-In Chief, Tribal Welfare Vijayawada shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R. P. SISODIA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Special Commissioner of Tribal Welfare, Andhra Pradesh, Vijayawada.
The Engineer-In-Chief, Tribal Welfare, AP, Vijayawada.
The District Collector, Vijayanagaram, Srikakulam, Visakhapatnam, West Godavari, Guntur, Prakasam, Kurnool, Ananthapuram.
DTWOs of Vijayanagaram, Srikakulam, Visakhapatnam, West Godavari, Guntur, Prakasam, Kurnool, Ananthapuram.
Copy to:

The Accountant General, AP, Hyderabad.
The Pay and Accounts Officer, AP, Hyderabad.
The Director of Treasuries and Accounts AP, Hyderabad.
The P.S. to Minister (SWE & TWE)
The P.S. to Special Secretary to CM.
The P.S to Principal Secretary (TW)
The P.S to Special Chief Secretary Planning.
The P.A to Joint Secretary (TW)
SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER

ABSTRACT

Annexure

(Rs. In lakhs)

Sl NO	Name of District	Ashram schools		Residential schools		PMH		YTCs		ITDA office/ quarters		Grand total	
		No of works	Est.cost	No of works	Est.cost	No of works	Est.cost	No of works	Est.cost	No of works	Est.cost	No of works	Est.cost
1	Srikakulam	10	288.00	3	190.00			1	62.92			14	540.92
2	Vizianagaram	1	15.00	1	60.00							2	75.00
3	Visakhapatnam	33	1171.00	6	282.50	8	390.00					47	1843.50
4	West Godavari	11	671.00							2	115.00	13	786.00
5	Guntur	2	27.50									2	27.5
6	Prakasham	1	10.00									1	10.0
7	Kurnool	1	20.00	1	30.00							2	50.0
8	Anantapur	1	25.00	2	60.00							3	85.0
	Total	**60**	**2227.50**	**13**	**622.50**	**8**	**390.00**	**1**	**62.92**	**2**	**115.00**	**84**	**3417.92**

R.P. SISODIA
PRINCIPAL SECRETARY TO GOVERNMENT

//FORWARDED :: BY ORDER//

SECTION OFFICER

GOVERNMENT OF ANDHRA PRADESH

TRIBAL WELFARE ENGINEERING DEPARTMENT

Addl infrastructure to complete the works in full shape.

Sl. No.	Name of the District	Category	Original sanction grant	Name of the work	Est. Cost (Rs. In Lakhs)	Remarks / justification
1	Srikakulam	YTC	Educational Infrastructure	Completion of in complete YTC building at Mandasa (V) of srikakulam Dist.,	62.92	
2	Srikakulam	Residential	Educational Infrastructure	completion of in complete APTW Residential School at Malli	60.00	
3	Srikakulam	Residential	Educational Infrastructure	completion of in complete APTW Residential Junior College at Malli	60.00	
4	Srikakulam	Residential	Educational Infrastructure	completion of in complete APTW Residential School at Peddamadi	70.00	
5	Srikakulam	Ashram school	Educational Infrastructure	completion of in complete Ashram High School at Peddamadi	40.00	
6	Srikakulam	Ashram school	Educational Infrastructure	completion of in complete Ashram High School at Chinakosta	40.00	
7	Srikakulam	Ashram school	Educational Infrastructure	completion of in complete Ashram High School at Budambo	40.00	
8	Srikakulam	Ashram school	Educational Infrastructure	completion of in complete Dormitory to Ashram High School at Cheepi	40.00	
9	Srikakulam	Ashram school	Educational Infrastructure	completion of in complete Dormitory to Ashram High School at Nuvagada	40.00	
10	Srikakulam	Ashram school	Educational Infrastructure	completion of in complete Dormitory to Ashram High School at Donubai	40.00	
11	Srikakulam	Ashram school	Educational Infrastructure	completion of in complete Teaching Staff Quarters to TWAHSchool (G) at Seethampeta	12.00	
12	Srikakulam	Ashram school	Educational Infrastructure	completion of in complete Teaching Staff Quarters to TWAHSchool (B) at Malli	12.00	

13	Srikakulam	Ashram school	Educational Infrastructure	completion of in complete Teaching Staff Quarters to TWAHSchool (B) at Donubai	12.00	
14	Srikakulam	Ashram school	Educational Infrastructure	completion of in complete Teaching Staff Quarters to TWAHSchool at Bheempuram	12.00	
15	Vizianagaram	Ashram school	Educational Infrastructure	completion of in complete Teaching Staff Quarters to TWAHSchool (B) at Dokiseela (V) of Parvathipuram(M)	15.00	
16	Vizianagaram	Residential	Educational Infrastructure	completion of in complete infrastructure to APTWRJC at P.Konavalasa in Pachipenta(M)	60.00	
17	Visakhapatnam	Ashram school	NABARD XIX	Providing infrastructure facilities to GTWAHS(B) at Pinakota in Anathagiri(M)	65.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
18	Visakhapatnam	Ashram school	BSC	Construction of Staff Quarters to Central Ashram School (B) at Kantabamsuguda in Arakuvalley(M)	25.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
19	Visakhapatnam	Ashram school	BSC	Construction of Staff Quarters to Ashram School (G) at Dumbriguda(V&M)	25.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
20	Visakhapatnam	Ashram school	SSA	Construction of ACR (5Rooms) at TWAHS(G) at Nandivalsa in Dumbriguda(M)	10.00	Due to inadequate Administrative sanction amount 5 Rooms constructed but Finishings not completed
21	Visakhapatnam	Ashram school	Commissioner ACR's (SSA)	Construction of Addl. Class Rooms to GTW Ashram School (B) at Hukumpeta (V & M)	6.00	Due to inadequate Administrative sanction amount GF floor completed against sanctioned three floors
22	Visakhapatnam	Ashram school	Commissioner ACR's (SSA)	Construction of Addl. Class Rooms to GTW Ashram School (B) at Sukuru (V) in Hukumpeta (M)	15.00	Due to inadequate Administrative sanction amount GF floor completed against sanctioned three floors
23	Visakhapatnam	Ashram school	Commissioner ACR's (SSA)	Construction of Addl. Class Rooms to GTW Ashram School (B) at G. Boddaputtu (V) in Hukumpeta (M)	5.00	Due to inadequate Administrative sanction amount GF floor completed against sanctioned three floors
24	Visakhapatnam	Ashram school	BSC	Construction of Dormitory to AHS (G) at Seetagunta (V) in Pedabayalu (M)	25.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
25	Visakhapatnam	Ashram school	BSC	Construction of Dormitory to GTW Ashram School (G) at Munchingput (V & M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors

26	Visakhapatnam	Ashram school	BSC	Construction of Dormitory to GTW Ashram School (G) at Panasaputu (V) in Munchingput (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
27	Visakhapatnam	Ashram school	BSC	Construction of Dormitory to GTW Ashram School (G) at Labburu (V) in Munchingput (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
28	Visakhapatnam	Ashram school	BSC	Providing infrastructure facilities to GTW AHS (G) at Kandamamidi (V) in Paderu (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
29	Visakhapatnam	Ashram school	BSC & EI	Construction of Staff Quarters to Ashram School (G) at Kandamamidi (V) in Paderu (M)	25.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
30	Visakhapatnam	Ashram school	NABARD XIX	Providing infrastructure facilities to GTW AHS (G) at Lochiliputtu (V) in Paderu (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
31	Visakhapatnam	Ashram school	BSC	Construction of Dormitory to GTW AHS (B) at Narasayyapeta (V) in V Madugula (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
32	Visakhapatnam	Ashram school	BSC	Construction of Staff Quarters to Ashram School (G) at Bandhaveedhi in G.Madugula(M)	25.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
33	Visakhapatnam	Ashram school	BSC	Construction of Staff Quarters to Ashram School (B) at Kokirapalli in G.Madugula(M)	25.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
34	Visakhapatnam	Ashram school	NABARD XIX	Providing infrastructure facilities to TWCAHS(B) at G.Madugula (V & M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
35	Visakhapatnam	Ashram school	NABARD XIX	Providing infrastructure facilities to TWAHS(G) at G.Madugula (V & M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
36	Visakhapatnam	Ashram school	NABARD XIX	Providing infrastructure facilities to TWAHS(B) at Kokirapalli in G.Madugula (M)	80.00	Ground Floor Completed against sanctioned 3 Floors due to inadequate sanctioned
37	Visakhapatnam	Ashram school	SSA	Construction of ACR (7Rooms) at TWAHS(B) at Kokirapalli in G.Madugula(M)	5.00	Due to inadequate Administrative sanction amount 6 Rooms constructed instead of 7 Rooms.
38	Visakhapatnam	Ashram school	SSA	Construction of ACR (7Rooms) at TWAHS(B) at Gemmili in G.Madugula(M)	5.00	Due to inadequate Administrative sanction amount 6 Rooms constructed instead of 7 Rooms.

39	Visakhapatnam	Ashram school	BSC & EI	Construction of Staff Quarters to Ashram School (G) at Vangasara (V) in Chintapalli (M)	25.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
40	Visakhapatnam	Ashram school	BSC	Construction of Dormitory to Ashram School (B) at Pedabalaga (V) in Chintapalli (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
41	Visakhapatnam	Ashram school	BSC	Construction of Dormitory to Ashram School (B) at Jajulapalem (V) in Chintapalli (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
42	Visakhapatnam	Ashram school	BSC & EI	Construction of Staff Quarters to Ashram School (B) at Lothugedda(V) in Chintapalli (M)	25.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
43	Visakhapatnam	Ashram school	NABARD XVIII	Construction of Dormitory to CAH (B) in Chintapalli (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
44	Visakhapatnam	Ashram school	BSC	Construction of Dormitory to AHS (B) in Chintapalli (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
45	Visakhapatnam	Ashram school	BSC & EI	Construction of Staff Quarters to Ashram School (G) at GK Veedhi (V & M)	25.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
46	Visakhapatnam	Ashram school	BSC	Construction of Dormitory to GTW Ashram School (B) at Darakonda (V) in GK Veedhi (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
47	Visakhapatnam	Ashram school	BSC	Construction of New Ashram school Premises in Gudem Colony (V) in GK Veedhi (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
48	Visakhapatnam	Ashram school	BSC	Construction of Dormitory to GTW Ashram School (G) at RV Nagar (V) in GK Veedhi (M)	30.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
49	Visakhapatnam	Ashram school	BSC & EI	Construction of Staff Quarters to Ashram School (G) at P Makavaram (V) in Koyyuru (M)	25.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
50	Visakhapatnam	Residential	NABARD XVIII	Providing infrastructure facilities to APTWRJC(B) at Gummakota in Anathagiri(M)	65.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
51	Visakhapatnam	Residential	Gurukulam	Construction of Dormitory & Toilet Block to School of Excellence in Marikavalasa (V) in Visakhapatnam	42.50	Due to inadequate sanctioned amount

52	Visakhapatnam	Residential	NABARD XVIII	Providing infrastructure facilities to APTWRJC (B) at Chintapalli (V & M)	100.00	Due to inadequate sanctioned amount
53	Visakhapatnam	Residential	NABARD XVIII	Providing infrastructure facilities to GTW Junior College Hostel (B) at Chintapalli (V & M)	25.00	Due to inadequate sanctioned amount
54	Visakhapatnam	Residential	NABARD XVIII	Providing incomplete infrastructure facilities to GTW Junior College Hostel (G) at Chintapalli (V & M)	25.00	Due to inadequate sanctioned amount
55	Visakhapatnam	Residential	IAP	Construction of Dormitory to APTWRS at Sileru in GK Veedhi (M)	25.00	Due to inadequate sanctioned amount
56	Visakhapatnam	PMH	IAP	Construction of Post Metric Hostel(G) at Arakuvalley(V&M)	65.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
57	Visakhapatnam	PMH	IAP	Construction of Post Metric Hostel to GTW Govt Juniour College (B) at Munchingput (V & M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
58	Visakhapatnam	PMH	BSC	Construction of Post Metric Hostel (B) at Chodavaram (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
59	Visakhapatnam	PMH	BSC	Construction of Post Metric Hostel(G) at Pendhurthi (V) in Visakhapatnam	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
60	Visakhapatnam	PMH	BSC	Construction of Post Metric Hostel(G) at Madavadhara (V) in Visakhapatnam	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
61	Visakhapatnam	PMH	BSC	Construction of Post Metric Hostel to AHS (G) in Chintapalli (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
62	Visakhapatnam	PMH	IAP	Construction of Post Metric Hostel Building to RITI at Sileru in GK Veedhi (M)	25.00	Due to inadequate sanctioned amount
63	Visakhapatnam	PMH	BSC	Construction of Post Metric Hostel (B) at Narsipatnam (V) in Koyyuru (M)	50.00	Due to inadequate Administrative sanction amount two floor completed against sanctioned three floors
64	West Godavari	ITDA	Article 275 (I)	Completion of in complete ITDA staff quarters to ITDA head quarters at K.R.Puram	55.00	
65	West Godavari	ITDA	Article 275 (I)	Completion of in complete ITDA Meeting Hall at K.R.Puram	60.00	

66	West Godavari	Ashram school	SSA (RVM)	Completion of in complete School building to Tribal welfare Ashram School At Doramamidi	60.00	The Original work was Completed Under RVM (SSA)during 13-14 as per the OlD PMH Plan and Structural drtawings.Due to insufficient class rooms avaialble to the Ashram school to the present strength,Addiitinal class rooms are Proposed as Firstfloor&Second floor as per the structural suitability is proposed.
67	West Godavari	Ashram school	SSA (RVM)	Completion of in complete School building to Tribal welfare Ashram School At Koyarahjahmundry	45.00	The Original work wasCompleted Under RVM (SSA)during 13-14 as per the OlD PMH Plan and Structural drtawings.Due to insufficient class rooms avaialble to the Ashram school to the present strength,Addiitinal class rooms are Proposed as Firstfloor&Second floors over the existing building as per the structural suitabilityis proposed.
68	West Godavari	Ashram school	SSA (RVM)	Completion of in complete School building to Tribal welfare Ashram School At Lankalapalli	45.00	The Original work was Completed Under RVM (SSA)during 13-14 as per the OlD PMH Plan and Structural drtawings.Due to insufficient class rooms avaialble to the Ashram school to the present strength,Addiitinal class rooms are Proposed as Firstfloor&Second floors over the existing building as per the structural suitability is proposed.
69	West Godavari	Ashram school	SSA (RVM)	Completion of in complete School building to Tribal welfare Ashram School At Bodigudem	68.00	The Original work was Completed Under RVM (SSA)during 13-14 as per the OlD PMH Plan and Structural drtawings.Due to insufficient class rooms avaialble to the Ashram school to the present strength,Addiitinal class rooms are Proposed as Firstfloor&Second floor as per the structural suitability is proposed.

70	West Godavari	Ashram school	SSA (RVM)	Tribal welfare Ashram School At Itikalakota	68.00	The Original work was Completed Under RVM (SSA)during 13-14 as per the OlD PMH Plan and Structural drtawings.Due to insufficient class rooms avaialble to the Ashram school to the present strength,Addiitinal class rooms are Proposed as Firstfloor&Second floor as per the structural suitability is proposed.
71	West Godavari	Ashram school	SSA (RVM)	Completion of in complete School building to Tribal welfare Ashram School At Kamayyakunta	45.00	The Original work was Completed Under RVM (SSA)during 13-14 as per the OlD PMH Plan and Structural drtawings.Due to insufficient class rooms avaialble to the Ashram school to the present strength,Addiitinal class rooms are Proposed as Firstfloor&Second floor as per the structural suitability is proposed.
72	West Godavari	Ashram school	SSA (RVM)	Completion of in complete School building to Tribal welfare Ashram schoola At Chegondapalli	45.00	The Original work was Completed Under RVM (SSA)during 13-14 as per the OlD PMH Plan and Structural drtawings.Due to insufficient class rooms avaialble to the Ashram school to the present strength,Addiitinal class rooms are Proposed as Firstfloor&Second floor as per the structural suitability is proposed.
73	West Godavari	Ashram school	SSA (RVM)	Completion of in complete School building to Tribal welfare Ashram School At Marrigudem	116.00	The original work was completed under RVM (SSA)during 13-14 over existing building (over right wing). At present the strength was increased due merge the existing hostels. Hence proposed rooms over existing building (ie., Middle wing and left wing) so as to fulfil sufficient accommodation.
74	West Godavari	Ashram school	SSA (RVM)	Completion of in complete Dormitory building to Tribal welfare Ashram School At Kamayyakunta	40.00	The Original work was Completed Under RIDF-XIX as per the PMH Plan and Structural drtawings.Due to insufficient grant only GF work completed. Now Proposed as Firstfloor as per the structural

						suitability is proposed.
75	West Godavari	Ashram school	SSA (RVM)	Completion of in complete School building to Tribal welfare Ashram School At Velerupadu	103.00	The existing incomplete building constructed under SSA grant during combined state. The balance work (in ground floor) like floorings, paintings , electrification head room etc., are to be done. At present some of the hostels were merged . Due to this arrangement the strength was increased and existing rooms are not sufficient. Hence it is proposed balance work in ground floor as mentioned above and first floor was proposed.
76	West Godavari	Ashram school	SSA (RVM)	Completion of in complete School building to Tribal welfare Ashram School At Madhavaram	36.00	The existing building (GF only) was constructed under SSA during combined state. At present the entire flooring was fully damaged and certain renovation work is to be required. The existing acccommodation is not sufficient due to merged the nearest hostels . Hence renovation in ground floor and new construction in first floor was proposed so as arrange sufficient accommodation.
77	Kurnool	Residential	Educational Infrastructure	Completion of incomplete Dormitory to ST Residential School at Bairluty	30.00	
78	Anantapur	Residential	Educational Infrastructure	Completion of incomplete Dormitory to ST Residential School at Kadiri	30.00	
79	Anantapur	Residential	Educational Infrastructure	Completion of incomplete Dormitory to ST Residential School at Ragulapadu	30.00	
80	Kurnool	Ashram school	Educational Infrastructure	Completion of incomplete Dormitory to ST Ashram School at Sivapuram	20.00	
81	Anantapur	Ashram school	Educational Infrastructure	Completion of incomplete Dormitory to ST Ashram School at Nallamada	25.00	

82	Prakasham	Ashram school	Educational Infrastructure	Completion of incomplete Teaching Staff Quarters to ST Ashram School at Marripalem	10.00	
83	Guntur	Ashram school	Educational Infrastructure	Completion of incomplete Dormitory to ST Ashram School at Ethipothala	17.50	
84	Guntur	Ashram school	Educational Infrastructure	Completion of incomplete School building to ST Ashram School at Sirigiripadu	10.00	
				TOTAL ::	3417.92	

R.P. SISODIA
PRINCIPAL SECRETARY TO GOVERNMENT

//FORWARDED :: BY ORDER//

SECTION OFFICER